COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 18/ 2021

ESTI MATE SUMVARY 13:27:12
CONTI D C21453 ESTI MATE NO. 0003 FI NL SPEC YR: 2005
PCN: 21453-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIVE ALLOW 35 WORK DAYS
CULVERTS SH 184 MM 11.73 & MM PERCENT TIME:  88.57 ORI G TI ME ALLON 35 WORK DAYS
PRQJECT NO. STR184B- 006
CULVERTS SH 184 MM 11.73 & MM
NAME OF ROAD:
PRQIECT COUNTI ES: MONTEZUVA
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 02/ 18/ 2021 DATE TI ME STARTED 10/15/2020
275 E 64t h AVENUE DATE LET 08/ 06/ 2020 DATE WORK BEGAN
DATE AWARDED 08/ 13/ 2020 DATE TI ME STOPPED 12/01/2020
DATE CONTRACT EXECUTED 08/28/2020 DATE ACCEPTED 12/ 01/ 2020
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/ 15/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 432, 526. 30 PARTI Cl PATI NG $ 440. 00 $ 0. 00
AWARD PRQJECT AMT: $ 497,913. 75 NON- PARTI Cl PATI NG 432, 086. 30 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 432, 526. 30 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 432, 526. 30 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 7,468. 71
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 432, 526. 30 7,468. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 432, 526. 30 7,468.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,468. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21453 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21453-BID ESTI MATE RUN 02/ 18/ 2021
PRQIECT STR184B- 006 ESTI MATE NO 0003 13:27:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTERCE
CAT NO0200 ROADWAY
0003 202-01130 Rem Cdrail Ty 3 87.500 87.500
LF 0. 000 0.00
3. 48000 87.500 304. 50
0005 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0010 202- 04002 Cl ean Cul vert 5. 000 5. 000
EACH 0. 000 0.00
4,900. 00000 5. 000 24,500. 00
0015 203- 00060 Enmbanknment Material (Conplete In Place) 23.200 23. 200
cY 0. 000 0. 00
170. 00000 23. 200 3, 944. 00
0020 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
110. 00000 3. 000 330. 00
0025 203-01597 *Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
260. 00000 6. 000 1, 560. 00
0030 203-02330 Labor er 15. 000 15. 000
HOUR 0. 000 0. 00
55. 00000 15. 000 825. 00
0035 206- 00000 Structure Excavation 64. 300 64. 300
cY 0. 000 0. 00
75. 00000 64. 300 4,822.50
0040 206-00100 Structure Backfill (Cass 1) 3.700 3.700
cY 0. 000 0.00
230. 00000 3.700 851. 00
0045 207-00700 Topsoil (Onsite) 17. 000 17. 000
cY 0. 000 0. 00
46. 50000 17. 000 790. 50
0050 208-00008 *Erosion Log Type 2 (12 Inch) 330. 000 330. 000
LF 0. 000 0.00
7.75000 330. 000 2,557.50
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DESCRI PTI ON

of Sedi ment
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Renoval )

*Mul ching (Weed Free Straw)

*Mil ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)
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ESTI MATE NO 0003

CURRENT
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UNI TS
UNIT PRI CE
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CONTI D

ROADWAY

CAT NO0200

0105 240- 00000

0110 420-00133

0115 506-00218

0120 601-01000

0125 603-00043

0130 606-00301

0135 606-01385

0140 606-01390

0145 606-02003

0150 607-11525

0155 612-00003

C21453
21453-BID
STR184B- 006
| TEM
DESCRI PTI ON

*Wldlife Biologist

Ceotextile (Separator) (O ass 2)

Riprap (18 Inch)

Concrete Class B

Cul vert Lining (42 Inch)(Spray Applied)

*Quardrail Type 3 (6-3 Post Spacing)

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D: C21453 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21453-BI D ESTI MATE RUN 02/ 18/ 2021
PRQJECT: STR184B- 006 ESTI MATE NO 0003 13:27:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0165 626- 00000 *Mbobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
49, 000. 00000 1. 000 49, 000. 00
0170 626-01114 Public Information Managenent (Tier V) 57. 000 57. 000
DAY 0. 000 0. 00
50. 00000 57. 000 2,850.00
0175 630- 00000 *Fl aggi ng 263. 000 263. 000
HOUR 0. 000 0. 00
21. 50000 263. 000 5, 654. 50
0180 630-00007 *Traffic Control Inspection 21.000 21.000
DAY 0. 000 0. 00
80. 00000 21.000 1, 680. 00
0185 630-00012 *Traffic Control Management 26. 000 26. 000
DAY 0. 000 0. 00
510. 00000 26. 000 13, 260. 00
0190 630-80341  *Construction Traffic Sign (Panel Size A) 18. 000 18. 000
EACH 0. 000 0. 00
40. 00000 18. 000 720. 00
0195 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 8. 000
EACH 0. 000 0. 00
40. 00000 8.000 320. 00
0200 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2,300. 00000 2.000 4, 600. 00
0205 630- 80360 *Drum Channel i zi ng Device 12. 000 12. 000
EACH 0. 000 0. 00
11. 75000 12. 000 141. 00
0210 630-80380 *Traffic Cone 25. 000 25.000
EACH 0. 000 0. 00

2.50000 25. 000 62.50



CONTI D: C21453
PCN: 21453-BI D
PRQJECT STR184B- 006
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0215 700-70010 F/ A M nor Contract Revisions

0220 700-70380

CAT NO0400

0225 620- 00020

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

ESTI MATE RUN 02/ 18/ 2021

ESTI MATE NO: 0003 13:27: 12
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 432, 086.30 $ 0.00$ 432,086.30
1. 000 1. 000
EACH 0. 000 0. 00
440. 00000 1. 000 440. 00
CAT 0400  CURRENT AMT $ 440.00 $ 0.00$ 440. 00
PROJECT TOTAL CURRENT AMI $  432,526.30$ 0.00$ 432, 526.30



